
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
1/19/2011 

2 I Complete review of Remedial Alternatives Memo. 

3 exoedited schedule. 
4 closure criteria for EE/CA. 

5 !Complete tank removal field work. 

6 I Draft RI Report including documentation regarding cover over debris 

7 Draft BERA Report 

8 Comolete tank removal resoonsiveness summary 
9 Draft tank removal reoort submitted bv PRPs & review commenced 
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*** ENFORCEMENT CONFIDENTIAL*** 

1/21/2011 

1/21/2011 
1/24/2011 

1/27/2011 

1217/2011 

2/7/2011 

2/15/2011 
2/28/2011 

Review in progress 

Call Tentativelv Scheduled 
Proaressina as scheduled 
Field work began on 
11/15/2010 and is 
roaressina as scheduled 

IPRPs are preparing draft 

jPRPs are preparing draft 
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